

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – CRR 2014-15 (TSP) – Providing BT on R/F PSD Road Kankunoor 32/0 km of T01 to Reddipally of MahaMutharam (M) in Jayashanker Bhupalapally District 10 TSP – Extension of Agreement Time up to 10.04.2019 (893) days without penalty - Accorded – Orders – Issued.

=====

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No. 209

Dated: 02-05-2019

Read the following:-

1. G.O.Ms.No. 36, PR&RD (Progs.I) Dept. dt: 30.12.2014.
2. From the ENC, PR, Hyderabad, Lr.No.W3/DEE-I/CRR 2014-15-TSP/WGL-Reddypalli-EOAT/2018, Dt:22.10.2018.

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 10.04.2019 (893 days) without imposing penalty in respect of work "Providing R/F PWD Road Kukunoor 32/0 km of T01 to Reddipally of MahaMutharam (M)" – 10 TSP with estimate cost of Rs.300.00 lakhs under CRR 2014-15 grant, as the reason for delay is beyond control of both department and contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Medak.
The District Panchayat Raj Engineer, Panchayat Raj,
Medak District.

Copy to:
The OSD to Minister (PR&RD).
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER